
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:40 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 031 Date: 25-Mar-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 198

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on 1 E - 2 E U ribs & lower stiffener
beams bolting , welding the bottom plates , & cut the North wing back bar , 2 E - 3 E weld the South side
wall ( Wall B ) , & repair the top plate weld , 3 E - 4 E weld the top plates . Crews started at 7:00 AM.

Rory & Jeremy had to weld the bottom of the lower plates between 1 E - 2 E . Crews had to grind
the previous weld , heat the welding area , & calibrate the machine . Crews started at 7:15 AM.

Rory started the 1st pass at 8:50 AM. He welded 0.5 meter , then stopped because of porosity .
Crews had to grind the weld to eliminate the porosity .

After that , crews welded 0.6 meter , & 0.2 meter after that . Crews had to stop in both welds to
grind the weld .

Casey & Jose had to work on the U ribs . Crews had to snug , pretension , & torque the permanent
bolts in U ribs # 14 , 15 , 16 , 17 , 23 , & 26 . Crews had to prepare their tools & equipment . They started
at 7:10 AM. Crews were done at 10:50 AM. They left at 11:00 AM.

Mitch , & kenneth had to work on the top plate repair between 2 E - 3 E . Mitch had to work with
the inspector on the location , length , & depth of the repair . He had to prepare his tools , equipment heat
the welding area , & calibrate the welding machine . He started to weld at 7:45 AM.

Kenneth had to work with Mitch . He had to cut , clean & grind the weld . Crews stopped welding at
11:30 AM for 1 hour because of the mobilizing the cover container to 3 E - 4 E location . Crews resumed
working in the afternoon . Check Rick , & Dan reports for the repair details .

Salvador , & Bryce had to work on 1 E - 2 E South wing . Crews had to cut the back bar using the
plasma cutter . Crews had to prepare their tools & equipment. They started at 7:30 AM. At 12:00 PM.
Crews had completed to 4 passes .

Jinquan & James had to work on the lower weld between 2 E - 3 E . Crews had to grind the back of
the weld after removing the back bar . Crews started at 7:15 AM.

Songtao & Jordan had to work on 2 E - 3 E South wing lower weld . Crews had to mobilize the
Bug - O base plate , track & machine . Reroute the power , air , & gas lines .

At 11:00 AM. James , Chun , Songtao , & Jinquan were called to do weld practice with the Q C . To
the end of the shift . Crews had to be tested with the stick weld .

Gus , Lloyd , & Chun had to work with all crews in all areas . Crews had to clean , grind , vacuum ,
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&
supply materials to all crews .

David , Jaime , Eduardo , & Edward had to work on the lower stiffeners & U ribs . in 1 E - 2 E .
Crews had to install the permanent bolts .

David & Edward had to work on the North wing . Crews had to install the side wall longitudinal
stiffener plates , & lower stiffener plates . Crews started at 7:15 AM. They were done at 1:00 PM.

After that , crews had to work on the U ribs . They had to snug the bolts , mark them for the 1/2
turn & pretension the bolts . Crews started at 1:10 PM. They were done at 5:10 PM.

Eduardo , & Jaime on the South wing . Crews started at 7:10 AM. On the South wing on of N 5
plates do not fit properly because of 0.2 X 0.2 meter angle blocking its path . 1 centimeter have to be cut
from the angle in order for the plate to fit in . Crews had to work on the side longitudinal stiffener plates on
the South wall . Crews had to install permanent bolts . They were done at 10:00 AM.

After that , crews had to work on the U ribs . They had to remove the temporary bolts , drift pins ,
& install permanent bolts . Crews were done at 5:10 PM.

Jose & Walter came to the site at 4:20 PM. Crews had to place the top plates on the South wall
between 1 E - 2 E , & prepare to place the 0.2 X 0.2 meter back angle . Crews had to install the top 24
permanent bolts to set the new plates in place . Crews were done at 5:15 PM.

All crews had to wrap up their tools & equipment . Crews left at 5:20 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002294

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002293

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM CHUN FIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZIronworker 0.00 1.00 0.00 1.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

APP CASEY LUXIronworker 4.00 0.00

APP JOSE CORONA-MORALESIronworker 4.00 0.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP EDUARDO JIMENEZIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 0.00 1.00 0.00 1.00

APP LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00
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WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00
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